
Status of Glover Park Commercial District Analysis Implementation 

Actions

Fiscal Year 2010

Action - DescriptionAgency Status*Estimated Starting Year 

Community Organizations (General): 1

2006

FutureGP-RCW-2.2-F:-Urban Design, Public Realm, Pedestrian Environment : Design, supply 
and install banners on pole lights. Design of the banners to reflect the identity of Glover 

Park

Department of Parks and Recreation: 1

2006

CompleteGP-RCW-2.2-Q:-Urban Design, Public Realm, Pedestrian Environment : Design and 
implement improvements of the sidewalk along Guy Mason Park. Improvements may 
include replacement of existing fence, widening of sidewalk, relocation of street lights 
and parking meters, introduction of seating. Comments: fence improved, street lights 
and meters will be part of a future improvement phase

Department of Public Works: 2

2006

FutureGP-RCW-2.2-G:-Urban Design, Public Realm, Pedestrian Environment : Improve 
pedestrian access routes. Provide safer walkways through existing alleys, path ways, 

open spaces, easements, and possibly privately owned properties. This includes 
walkways from neighborhoods to Wisconsin Avenue as well as alleys from Wisconsin 
Avenue to off-street parking lots. May involve pavement improvements, vegetation 
removal, fencing, guard rails, steps, and better lighting.

CompleteGP-RCW-2.2-O:-Parking : Replace existing parking meters on Wisconsin Avenue and 
37th Street within the commercial district with pay-and-display master meter system.

Department of Small and  Local Business Development: 1

2006

FutureGP-RCW-2.2-D:-Business Improvement : Pursue funding sources for projects related to 

the Association of Retail Businesses

District Department of Transportation: 9

2006

Planning StageGP-RCW-2.1-A:-Parking : Eliminate the Residential Parking Permit zone in front of the 
Sheffield apartment building and replace with metered parking.

Planning StageGP-RCW-2.2-B:-Urban Design, Public Realm, Pedestrian Environment : Survey existing 

street trees in commercial area, replace damaged or diseased trees. Add new trees 

where missing.

In ProcessGP-RCW-2.2-L:-Urban Design, Public Realm, Pedestrian Environment : Improve key 
mid-block crosswalks. Re-stripe cross walks.

PlannedGP-RCW-2.2-M:-Urban Design, Public Realm, Pedestrian Environment : Redesign and 
reconfigure the vehicular pattern at the Chevron gas station to improve pedestrian safety.
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Action - DescriptionAgency Status*Estimated Starting Year 

District Department of Transportation: 9

2006

CompleteGP-RCW-2.2-N:-Parking : Remove and replace existing parking regulation signs. 
Simplify Parking Sign

In ProcessGP-RCW-2.2-U:-Urban Design, Public Realm, Pedestrian Environment : Continue 
discussions about possible widening of sidewalks and associated relocation of street 
curbs

FutureGP-RCW-2.2-V:-Urban Design, Public Realm, Pedestrian Environment : Design and 

implement street tree box improvements such as planting and wrought iron fences

Planning StageGP-RCW-2.2-W:-Urban Design, Public Realm, Pedestrian Environment : Relocate 

news stands to selected locations

PlannedGP-RCW-2.2-Y:-Urban Design, Public Realm, Pedestrian Environment : Replace 

"cobrahead" pole lights with more pedestrian friendly pole light fixtures

Office of Planning: 9

2006

FutureGP-RCW-2.2-A:-Business Improvement : Establish an Association of Retail Businesses 
to represent merchants in the commercial district and organize collective projects and 

promotions.

FutureGP-RCW-2.2-C:-Business Improvement : Encourage cooperation and communication 
between the retailers" association and the ANC

CompleteGP-RCW-2.2-E:-Business Improvement : Within one year following this study, the 
Office of Planning should conduct Focus Group sessions within Glover Park to vet 
potential implementation measures and ideas.

In ProcessGP-RCW-2.2-H:-Urban Design, Public Realm, Pedestrian Environment : Promote and 
support active use and improvements of underutilized or under-construction properties

FutureGP-RCW-2.2-P:-Business Improvement : Create streetscape maintenance guidelines 
and distribute to the individuall business owners.

CompleteGP-RCW-2.2-R:-Urban Design, Public Realm, Pedestrian Environment : Initiate 
discussion with building owner to improve raised open space at the Georgetown Plaza

CompleteGP-RCW-2.2-Z:-Business Improvement : As opportunity arise, consider a new use for 
the International Union of Operating Engineers building at the corner of Calvert Street.

FutureGP-RCW-2.2-ZA:-Parking : Establish after-hours use of commercial parking facilities. 
Open discussions with the following businesses regarding after-hours use of their 

parking facilities: CVS, Whole Foods, and 2150-2178 Wisc Ave
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Office of Planning: 9

2006

PlannedGP-RCW-2.2-ZB:-Parking : Work with businesses to develop consistent and more 
visible directional signs for off-street parking lots. Indicate after hours parking options on 
the signs

Other: 4

2004

CompleteGP-RCW-2.2-J:-Business Improvement : Create business/store façade maintanance 
guidelines and distribute them to the individual business owners

2006

PlannedGP-RCW-2.2-S:-Urban Design, Public Realm, Pedestrian Environment : Design and 

implement the South "Gateway" at 35th Street or Whitehaven Parkway.

PlannedGP-RCW-2.2-T:-Urban Design, Public Realm, Pedestrian Environment : Design and 

implement the North "Gateway" at Calvert Street

FutureGP-RCW-2.2-X:-Urban Design, Public Realm, Pedestrian Environment : Supply and 

install flower baskets on pole lights

Private Sector: 1

2006

In ProcessGP-RCW-2.2-I:-Urban Design, Public Realm, Pedestrian Environment : On-going 
maintenance of pedestrian access paths

Washington Metropolitan Area Transit Authority: 1

2006

FutureGP-RCW-2.2-K:-Parking : Consolidate the existing bus stops at Hall Place and W 

Place. Allow parking at the abandoned bus stop location

* Future - No funding or action yet
  Planning Stage - Project planning has been initiated by the lead or partner agencies
  Planned - A project has been planned, but construction or implementation has not begun. A project in this stage may be waiting for approval or funding.
  In Process - Construction or implementation work has been initiated by the lead or partner agencies, but is not yet completed
  No Action - No action has occurred

  Complete - Done
  Cancelled - Project is no longer contemplated or part of an agency workplan

Grand Total: 29
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